Stadium Renovations & Athletic Improvements

PROGRESS TO 100% CONSTRUCTION COMPLETION ON THE FOOTBALL FIELD, FIELD HOUSE AND STADIUM UPGRADES

<table>
<thead>
<tr>
<th>10%</th>
<th>20%</th>
<th>30%</th>
<th>40%</th>
<th>50%</th>
<th>60%</th>
<th>70%</th>
<th>80%</th>
<th>90%</th>
<th>100%</th>
</tr>
</thead>
</table>

PROGRESS TO SUBSTANTIAL COMPLETION

<table>
<thead>
<tr>
<th>PROGRAM</th>
<th>SD</th>
<th>DD</th>
<th>CD</th>
<th>BIDDING</th>
<th>CONSTRUCTION</th>
</tr>
</thead>
</table>

PROGRESS TO DATE

**General** - The PBK Sports and HISD Design Committee have completed the design meetings and have begun the Construction Documents Phase.

**PBK Sports has been developing the following items:**
- Football Stadium
- Football Field House
- Stadium Press Box
- Stadium Support Facilities
- Practice Field Area

FOOTBALL STADIUM
Stadium Renovations & Athletic Improvements

PROGRESS TO 100% CONSTRUCTION COMPLETION ON THE BASEBALL AND SOFTBALL FIELD PROJECT

| 10% | 20% | 30% | 40% | 50% | 60% | 70% | 80% | 90% | 100% |

PROGRESS TO SUBSTANTIAL COMPLETION

| PROGRAM | SD | DD | CD | BIDDING | CONSTRUCTION |

PROGRESS TO DATE

General - The PBK Sports and HISD Design Committee have completed the design meetings and have begun the Construction Documents Phase.

PBK Sports has been developing the following items:
- Baseball Stadium
- Softball Stadium
- Baseball & Softball Field House

BASEBALL FIELD & SOFTBALL FIELD
Classroom Additions at Elementary Schools: Estella Stewart, Huntsville & Samuel Walker Houston

PROGRESS TO 100% CONSTRUCTION COMPLETION ON THE ADDITION ON THE ELEMENTARY SCHOOLS

<table>
<thead>
<tr>
<th>10%</th>
<th>20%</th>
<th>30%</th>
<th>40%</th>
<th>50%</th>
<th>60%</th>
<th>70%</th>
<th>80%</th>
<th>90%</th>
<th>100%</th>
</tr>
</thead>
<tbody>
<tr>
<td>SD</td>
<td>DD</td>
<td>CD</td>
<td>BIDDING</td>
<td>CONSTRUCTION</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

PROGRESS TO SUBSTANTIAL COMPLETION

Final design layouts presented to the Board on October 28, 2021. Construction Documents are currently underway.

FLOOR PLANS & RENDERINGS
Renovations & Additions to Mance Park Middle School

PROGRESS TO 100% CONSTRUCTION COMPLETION ON THE VARIOUS UPDATES TO MANCE PARK MIDDLE SCHOOL

<table>
<thead>
<tr>
<th>10%</th>
<th>20%</th>
<th>30%</th>
<th>40%</th>
<th>50%</th>
<th>60%</th>
<th>70%</th>
<th>80%</th>
<th>90%</th>
<th>100%</th>
</tr>
</thead>
</table>

PROGRESS TO SUBSTANTIAL COMPLETION

<table>
<thead>
<tr>
<th>PROGRAM</th>
<th>SD</th>
<th>DD</th>
<th>CD</th>
<th>BIDDING</th>
<th>CONSTRUCTION</th>
</tr>
</thead>
</table>

PROGRESS TO DATE

Plans were further developed through continued meetings with the District Administration and Campus Staff.

Discussions were held to determine finish materials and District preferences. Interior and exterior elevations were proposed and further refined.

PROPOSED RENDERINGS